

















































































































































































































































































10 ft  Min  L  T,S 
2  Battery Operated    Absolute  L  A,T,S 
3  Battery Life  6 Hours  Min  M  A,T 
4  Production Cost  $200  Max  M  A 
















































































































































































                                 
          FAILURE MODE AND EFFECTS ANALYSIS             
                                 
Item:  Sense Yo Soles System    Responsibility:  Core Team    FMEA number:  1 











































































































































































































































































































































































































































































Adafruit Feather 32u4 Bluefruit 
LE 
2  $29.95 each 
31 
Miscellaneous (3d print materials, 
wire, solder, etc). 
NA  ~$10.00 
 
 
 
 
Figure 15: Gantt Chart (First 2 Quarters) 
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Figure 16: Gantt Chart Data (First 2 Quarters) 
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Figure 17: Gantt Chart (Spring Quarter - Senior Project) 
 
Figures 15 and 16 above discuss the breakdown of workload over the course Capstone I and the 
first quarter of senior project. The first 7 weeks were broken into three weeks of design and four 
weeks of implementation. During the design phase the team was working together to gather 
background information, formulate a need statement, and develop use cases and personas to help 
guide the remaining 4 weeks of implementation. Upon the implementation phase, the team broke 
into two groups: one for hardware and one for software. During this time, the software team 
familiarized themselves with the code that Ronny had provided. The hardware team created steel 
casings for the sensors, assembled the prototype, and got bluetooth modules connected. At this 
point, the software team stepped in and wrote the programs to receive the serial data from the 
bluetooth module and present the data on a GUI. In the next quarter, the software team worked 
hard to develop an application for a mobile device to display the data that is currently being 
displayed on the computer. The bluetooth connection was established however the data was not 
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able to be displayed in a user friendly way as it was for the alpha prototype. The hardware team 
worked on getting data sent from two insoles, as well as implementing sleep cycle with interrupts for 
power management. In addition, hardware team designed a new sensor layout and cells for future 
iterations of the project. 
 
Figure 17 discusses the workload over the course of the final quarter of senior project; the team is 
broken up into a software and hardware team. The hardware team focused on miniaturizing the 
existing hardware to fit within an insole and protecting that hardware, while the software team 
rebuilt the mobile application on the iOS platform.  
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